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0.
Priority Routine|:| Urgent Emergency |:| Affected Release B Change Class 11

Title (description)
Release B.0 COTS SW Install request

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR,

etc.) or Tech Reference

None
None
RTM ] Start New []
Change Baseline
Problem

Additional SW is needed by devel opment, to be installed on a number of development machines
All version are defined in the BO Baseline Table.

Proposed Solution
Please ingtall the following:

RELBHPCS CLE9IBM Cheyenne Cherokee Oriole

ClearCaseClient  ClearCaseClient  ClearCase Client ClearCase Client Accugraph PNM

Fortran 77 Fortran 77 DCE Client DCE Client Sybase Replica Server
DEC Client C (ANSI) OODCE libs OODCE libs Tivoli Adm.

OODCE (libs) roguewave libs roguewave libs Tivoli Courier

emacs Vulcan C++ compiler C Compiler Tivoli Ent. Mgt. Console
roguewave ClearCase Client  C compiler C++ Compiler Tivoli Sentry

C++ Compiler IDL Compiler

C Compiler RELBSGI CaseVision Debugger (CVD)

CaseVision Debugger (CVD)

Impact Analysis:

Organizations Affected: BOO [] Contracts [] ECS Cé)ief | FOS [] M&O []
ng
Procurement [T] Q0 [ Rel. Dev Rel. A [] Rel.C [] SCDO Arch. []
Science Off [] Securit [] Subcontret [] Sys. Eng [] SysXer{ |
y cp
Cost: None [X Small ] Medium [] Larae []
(Not exceeding $100,000)($100,000 to $500,000)(Over $500,000)
Schedule: Other
None D
Additional LOC Man-Months
Materials
Originator C. Van Steenberg,
Const. Ofc.
Signature Date
Office Dev. Rel. Office Manager
Mgr.
Signature Date
Disposition Approved [ ] Approved w/Comment [ ] Forward [ ] Disapproved [ ]

CCB Chairperson

Signature

Date
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